

# MVUC KITCHEN RENOVATION PROJECT

Why?

What?

When?



*7 January 2011*

# CURRENT STATE



# CURRENT STATE



# CURRENT STATE



# PRIMARY DESIGN CONSIDERATIONS

---

- ✘ Increase storage space and utility by using Pocket Doors and eliminating soffits
- ✘ Improve sound containment and aesthetics with roll-up dividers between Commons and kitchen/office
- ✘ Better access to frequently-used items, such as large coffee urns
- ✘ Replace hard-to-access cabinets with slide-out shelves and drawers

# PRIMARY DESIGN CONSIDERATIONS, CONT.

- ✘ Eliminate bottlenecks/improve traffic flow
- ✘ Improve lighting and outdoor access with window over sink (including pass through)
- ✘ Add dishwasher and garbage disposal/reduce dependency on disposable plates and plasticwear
- ✘ Upgrade cabinets/flooring/countertops/appliances to modernize and improve appearance

# PROPOSED DESIGN



# BUDGET

Demolition/construction, pocket doors, exterior window, roll-up dividers (2), flooring	\$42,000
Cabinets and countertops	\$15,000
Appliances & miscellaneous	\$10,000
<b>Total</b>	<b>\$67,000</b>

# SCHEDULE

---

- ✘ Because footprint doesn't change, permits not required
- ✘ Can take place winter 2012 in order to be done by spring wedding season
- ✘ Estimated timeframe – 4 weeks
- ✘ Using stock items to reduce cost and time to obtain
- ✘ Plan to buy and store appliances, etc. to reduce opportunities for delay

# QUESTIONS?

---

- ✘ Tamara de la Camp, [tcamp33@gmail.com](mailto:tcamp33@gmail.com)
- ✘ Wendy Burns, [wdburns29@gmail.com](mailto:wdburns29@gmail.com)